


THE 

COMPANY 
Remediation Group 

Kevin James 
Construction Engineering Manager 
kjames@doerun.com 

January 9, 2015 

Mr. Jason Gunter 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region 7 - Superfund Branch 
11201 Renner Blvd. 
Lenexa, KS 66219 

Re: The Doe Run Company - Big River Mine Tailings Site Quarterly Progress Report 

Dear Mr. Gunter: 

As required by Article XV, Section 55 of the Administrative Order on Consent (Docket No.VII-94-F-
0015) for the referenced project and on behalf of The Doe Run Company, the progress report for the 
period October 1, 2014 through December 31, 2014 is enclosed. If you have any questions or 
comments, please call me at 573-626-2096. 

Kevin James 
Construction Engineering Manager 

Enclosure 
c: Mark Yingling - TDRC (electronic only) 

Chris Neaville - TDRC (electronic only) 
Michael Montgomery - TDRC (electronic only) 
Brandon Wiles - MDNR 
Ty Morris - Barr Engineering 

Sincerely, 

35 Iron County Rd. #1, Viburnum, MO 65566 
Telephone: (573) 626-2096 



Big River Mine Tailings Site 
Desloge, Missouri 

Quarterly Progress Report 
Period: October 1, 2014 - December 31, 2014 

1. Actions Performed or Completed This Period: 

a. Representatives from Doe Run monitored the three well points and took water level readings from the 
two monitoring wells installed as part of the "Action Plan for Tailings Movement Observed on the Big 
River Site 6 Slope." 

b. Vegetation maintenance activities, including the use of biosolids, continued on portions of the site that 
were vegetated during the completion of removal action activities. 

c. Work continued on the Post-Removal Site Control Plan for the entire site. 

2. Data and Results Received This Period: 

a. No indication of water in the well points was identified during the checks of the well points. Rods in 
the well points have mold growing on them. 

b. Groundwater elevations in the two monitoring wells continue to fluctuate very little. 

3. Scheduled Activities not Completed This Period: 

a. None. 

4. Planned Activities for Next Period: 

a. Doe Run staff will continue to check the well points for indications of a shallow water table and take 
water level readings from the monitoring wells. 

b. Work will continue on the Site 7 Construction Completion Reports. 

c. Work on the Post-Removal Site Control Plan for the entire site will continue. 

5. Changes in Personnel: 

a. Mark Nations has retired from The Doe Run Company and will no longer act as the Project 
Coordinator. 

b. Kevin James will now be the Project Coordinator for The Doe Run Company. In accordance with 
Section XVI, Paragraph 58, of the above referenced Administrative Order on Consent this will serve 
as the written notice of the change in Project Coordinators. 

c. The following members of the remediation group working in the Old Lead Belt region have been 
transferred to positions at the active mining and milling operations - Chris Rawlins, Keith Bates, 
Adam Mills, and Steve Sadler. 

6. Issues or Problems Arising This Period: 

a. None. 

7. Resolution of Issues or Problems Arising This Period: 

a. None. 



Gunter, Jason 

Subject: 
Attachments: 

Sent: 
To: 
Cc: 

From: James, Kevin <kjames@doerun.com> 
Friday, January 09, 2015 5:47 PM 
Gunter, Jason 
Yingling, Mark; Neaville, Chris; Montgomery, Michael; 'martin.kator@dnr.mo.gov'; 
'brandon.wiles@dnr.mo.gov'; 'Ty Morris (TMorris@barr.com)' 
Federal Progress Report - December 
Federal_ProgressReport_12-14.pdf; 11 - Remediation Air Report - November 2014.pdf; Pb 
Results October 2014_017.pdf 

Jason -

Attached is the December Progress Report for the Federal Site. 

Best regards, 

Kevin James 

Kevin James 

Construction Engineering 
W: 573.626.2096 
C: 573.247.6766 

This message is intended solely for the designated recipient and may contain confidential, privileged or 
proprietary information. If you have received it in error, please notify the sender immediately and delete the 
original and any copy or printout. Please note that any views or opinions presented in this e-mail are solely 
those of the author and do not necessarily represent those of The Doe Run Company. Finally, the recipient 
should check this message and any attachments for the presence of viruses or malware. The Doe Run Company 
accepts no liability for any loss or damage caused through the transmission of this e-mail. 
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